
 

Request for City Council Committee Action 

from the Department of Public Works 

 
Date:  February 11, 2014 

 

To:  Honorable Kevin Reich, Chair Transportation & Public Works Committee 

Referral to: Honorable John Quincy, Chair Ways and Means Committee 

 

Subject:  Change order with A&M Construction for replacement of expansion 

joints at Government Center Ramp  

 

 

Recommendation: 

 

Approve a net project change order of $2,452.81 to contract C-36535 (OP 

7723) with A&M Construction for a final contract total of $163,642.81 

 

Previous Directives:   

 

 January 25, 2013 – Council approved low bidder A&M Construction for OP 

7723 Government Center Ramp Expansion Joint Project in the amount of 

$161,190. 

 

Department Information:   

 

Prepared by: William Prince, Engineer, Public Works Traffic & Parking Services 673-3901 

 

Approved by:  _______________________________________________ 

  Steven A. Kotke, P.E., Director of Public Works  

 

Presenters in Committee: Jon Wertjes, P.E., Director of Traffic & Parking Services 

 

Reviews  

 Permanent Review Committee (PRC): N/A 

 Civil Rights Approval N/A 

 Policy Review Group (PRG): N/A 

 

Financial Impact 

 Action is within budget 

 



Community Impact 

 City Goals-City That Works, Safe Place to Call Home 

 Comprehensive Plan 

Supporting Information 

Traffic and Parking Services requested bids for the replacement of several expansion joints, 

the associated structural beam and column concrete restoration, and the addition of steel 

beam reinforcement for the Government Center Parking Ramp. The work was completed in 

2013 by A&M Construction, the approved low bidder. Approval is requested for a net change 

order of $2,452.81 to the original bid amount of $161,190 for a final contract total of 

$163,642.81. The main change order items are as follows: 

Expansion joint design and installation modifications from specification        $17,350 

Unused portion of electrical work allowance specified in bid                        ($12,959.69) 

Net total of other bid line item variations from bid totals                             ($1,937.50) 

 

Net change order total                                                                              $2,452.81 

 


